

Summary

Deliverable 9.6 Project Management and Quality assurance and control plan – an update WP9

Lead authors: Katerina Toulou (CERTH)

This Deliverable is an update of D9.1, which presented the Project Management, Quality assurance and control plan of the PANACEA project, offering the structure of WP9 'Project Management' and of the project. In addition, the results of the second-year risk assessment are included along with a summary of main outcomes and work performed. The latter were updated for two reasons: a) a new project logo was created and b) accessibility.