

## **Summary**

### **Deliverable 9.7 – Project Management and Quality assurance and control plan – 2<sup>nd</sup> update WP9**

**Lead authors** – Katerina Toulou (CERTH), Maria Panou (CERTH), Evangelos Bekiaris (CERTH)

This Deliverable is an update of D9.6, and the second update of the Project Management, Quality assurance and control plan of the PANACEA project, offering the risk assessment from the first year, technical and dissemination progress and reporting as well as updates in the reporting templates of the project. The main outcomes of the second year in relation to Deliverables, Internal Deliverables, Milestones and the results of the a-priori risk assessment are presented.